



## San Juan Unified School District

### *Facilities Business Department*

5320 Hemlock Street, Sacramento, California 95841

Telephone 916- 971-7283

Internet Web Site: [www.sanjuan.edu](http://www.sanjuan.edu)

Kent Kern, Superintendent of Schools

Frank Camarda, Assistant Superintendent, Operations, Facilities and Transportation

April 27, 2020

Boberg Hardwood Floors Inc.  
Attn: Michael Boberg  
P.O. Box 304  
Loomis, CA 95650-0304

RE: **NOTICE TO PROCEED**  
**Refinishing Multiple site (8) High School Gym and Dance Floors - (Bella Vista, Del Campo, El Camino, Encina, Mesa Verde, Mira Loma, Rio Americano, and San Juan HS), San Juan Unified School District**  
Bid Package #20-114

Dear Michael Boberg:

On behalf of the San Juan Unified School District, we are pleased to give you Notice to Proceed for Bid Package #20-114 **Refinishing Multiple site (8) High School Gym and Dance Floors - (Bella Vista, Del Campo, El Camino, Encina, Mesa Verde, Mira Loma, Rio Americano, and San Juan HS), Project 211635-392CIP**. Your contract date is **April 27, 2020** (District Approval Date). The contract is contingent upon San Juan Unified School District Board approval and will not be valid unless approved.

Your start date will be **May 4, 2020**. The completion milestones for the project remain unchanged from those indicated on the Preliminary Construction Schedule. Your construction completion date is **June 1, 2020** your close-out completion date is **June 5, 2020**. Please provide the District Representative with a construction schedule that addresses the established milestones dates for construction phasing within 7 days of receipt of this letter.

The date of this notice starts the formal time period during which your firm must submit DAS 140 forms to the appropriate Apprenticeship Committee for each craft to be employed on this Project. Pursuant to Title 8, Section 230 of the California Code of Regulations, the Contract Award Information (DAS 140) shall be provided within 10 days of the date of the executed contract or the Notice to Proceed, whichever is earlier, but in no event later than the first day in which workers will be employed upon the public works jobsite.

Even if you have not yet entered into subcontracts for all crafts, you must submit a DAS 140 for those crafts that will be employed on this Project. When you have entered into these subcontracts, each new subcontractor must submit new DAS 140's within 10 days of contract date, and before any work on that craft starts on the Project.

The General Contractor must notify the District of all subcontractors present on the jobsite regardless of contract amount. It is the General Contractor's responsibility to notify the District when one of their subcontractors subs out a portion of the work.

A copy of the executed contract will follow once it has been returned from the District.

The first weekly meeting will occur on site TBD at TBD.

We are looking forward to working with you on this project.

Very Truly Yours,

**FOR THE SAN JUAN UNIFIED SCHOOL DISTRICT**

A handwritten signature in blue ink that reads "Maria Mahon". The signature is fluid and cursive, with a long horizontal stroke at the end.

Maria Mahon  
Procurement Specialist

cc: Nicholas Arps – Director Facilities Construction & Modernization – SJUSD  
Greg Naslund, Building Maintenance Supervisor M&O  
Project Files: C.1